
CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
November 3, 2011, 1o:ooam- 1:oopm 

Mission Bay Office, 325 Burma Road, Oakland 
TBPOC- PMT pre-briefing: 1o:ooam- 11:ooam 

TBPOC meeting: 11:ooam- 1:oopm 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart, and 
Malcolm Dougherty 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Ade Akinsanya, Bill Casey, Michele DiFrancia, Hasan El-Natur, 
Clive Endress, Rich Foley, Mike Forner, Ted Hall, Beatriz Lacson, Rick Land, 
Peter Lee, Brian Maroney, Donald McDonald, Bart Ney, Dina Noel,-Mo 
Pazooki, Bijan Sartipi, Jon Tapping, Ken Terpstra, and Jason Weinstein 

1. CHAIR'S REPORT 

2. 

3· 

• The Chair welcomed M. Pazooki back 
from his personal leave. 

• He thanked B. Ney and all those who 
were involved with the October 28 
milestone (installation of the last 
roadway boxes 14 east and west) and 
media event for a job well-done. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1) October 6, 2011 Meeting Minutes 

b. Contract Change Orders (CCOS): 
1) Self-Anchored Suspension (SAS) 

Span CCO 25-So (Seismic Joints), 
$1,500,000 

2) Yerba Buena Transition Structure 
(YBITS) No. 1 CCO 76-S1 (Oakland 
Detour Seismic Joints), $1,942,203 

PROGRESS REPORTS 
a. Draft 2011 Third Quarter Project 

...,.,..,"T.,..,,,""" and Financial U te 

1 o£5 

• The TBPOC APPROVED the 
Consent Calendar, as 
presented. 

• The TBPOC APPROVED the 
2011 Third 'ect 
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(Continued) 

I terns Action 
• P. Lee presented the draft 2011 Third 

Quarter report for TBPOC approval. 
o Version 6, which includes an 

updated Risk Management section, 
current actual costs and forecasts, 
and current status of all projects, 
was handed out. 

o The report is scheduled for 
distribution on November 8. 

4· PROGRAM ISSUES 
a. East Span Salvage 

• P. Lee summarized the current 
demolition plans, environmental 
document requirements and 
Memorandum of Agreement (MOA) 
stipulations regarding the salvaging 
of select sections of the bridge, 
including additional salvage 
concepts recently proposed that may 
fall outside those envisioned. He 
requested TBPOC direction on how 
to proceed with the four concepts 
presented. 

o Discussion items included four 
salvage concepts, as follows, 
Concept 1 -Re-use of Pier E1 on 
Yerba Buena Island, with the three 
alternatives presented: Alt #1 - re­
using most of the pier at pathway 
level as a public viewing platform, 
Alt #2 - re-using a lesser portion of 
the pier at grade level as a public 
viewing platform, and Alt #3 -
removal of the pier to 2-3 feet below 
grade, per current plans and 
environmental documentation; 
Concept 2 - Re-use of east end 
shallow water pier as bird roosting 
habitat; 
Concept 3 - Gateway Park - create a 
park that would enhance entry to 
Oakland and the East Bay, which 
affords re-use opportunities for large 
salvaged sections of the bridge as 
art, pedestrian structures, etc.; and 

2 ofs 

Progress and Financial Update. 

• The TBPOC directed staff to 
proceed with the following, as 
discussed: 

o Concept 1 - proceed with Alt 
#2 for Pier E1; 

o Concept 2 - develop cost of re­
using the east end pier as a 
bird sanctuary; 

o Concept 3 - determine cost of 
preserving a 504 and 288 piece 
of the bridge; and 

o Concept 4 - proceed with the 
placing of bridgeheads. 
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(Continued) 

Items Action 
Concept 4 - Yerba Buena Island 
architectural update - placing of 
bridgeheads at the interface of the 
old and new bridge forms. 

b. 2012 Regional Closure Master Calendar 
• M. Forner presented for TBPOC 

information a schedule of toll bridge 
and major roadway closures 
currently anticipated this year 
through 2013. 

o Construction staff meets monthly to 
monitor each of the projects and 
ensure that there are no closure 
conflicts. 

c. Gateway Park Transportation 
Enhancements (TE) Application 
• S. Maller reported that an 

application for $25M in 
Interregional Transportation 
Improvement Program (ITIP) funds 
and another for $25M in Regional 
Transportation Improvement 
Program (RTIP) funds will be 
submitted later this year, with 
Caltrans and BATA/MTC as leads, 
respectively. 

o Discussion items included 
competition for the funds, revising 
the applications, other sources of 
funds for the park, and deadline 
dates. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Corridor Update 

• T. Anziano provided highlights of 
ongoing work. 

o Self-Anchored Suspension CSAS) · 
Span: The QC/QA panel will be 
reviewing the project welding data. 
If these are found to be satisfactory, 
they will be submitted to the East 
Span Seismic Safety Review Panel 
(ESSSRP) in December 2011. 

3 ofs 
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(Continued) 

Items Action 

0 Oakland Detour: It is looking more 
likely that a three-day-westbound-
only bridge closure will be scheduled 
during the President's Day weekend 
in February 2012. 

6. ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner gave the status of ongoing 
field work. 

0 Antioch: 
~ Work on the project is 

progressing toward a February 
2012 completion, which is earlier 
than the May 2012 completion 
date shown on the current 
approved project schedule. 

0 Dum barton: 
~ Resolution of steel fabrication 

and bearing installation issues is 
ongoing. Care is being taken to 
ensure that these issues do not 
negatively affect the closures 
scheduled for the bridge. 

~ J. Tapping indicated that these 
items are adequately covered in 
the Risk Register. 

7· OTHER BUSINESS 

• In connection with the SFOBB 75th 
anniversary, B. Ney reported that a 
media event is planned for November 10 
at Treasure Island, starting at 10:00 
AM. 

• The TBPOC agreed to move the 
December 1 meeting from Sacramento 
to Oakland; same time, 1:oopm-
4:oopm. 

Adjourned: 12:26 PM 
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(Continued) 

TBPOC MEETING MINUTES 
November 3, 2011, w:ooam- 1:oopm 

APPROVED BY: 

S~BPOCChair r~l~ I r, 
Dat~ 

Executive Director, Bay Area Toll Authority 

Executive Director, California Transportation Commission 

DatJ I 
Acting Director, California Department of Transportation 

s ofs 
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